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Apr, …
STask Name

1 Ideation Ideation 100%

2 Market Research Market Research 100%

3 Product Requirements Product Requirements 100%

4 Feasibility Analysis Feasibility Analysis 100%

5 Stakeholder Feedback Stakeholder Feedback 22/09/2025

6 Design Design 87%

7 Engineering Drawings Engineering Drawings 100%

8 3D Rendering 3D Rendering 100%

9 3D Printed Prototype 3D Printed Prototype 75%

10 Stakeholder Feedback Stakeholder Feedback 22/10/2025

11 Prototyping Prototyping 13%

12 CNC Part Creation CNC Part Creation 0%

13 Product Assembly Product Assembly 0%

14 Durability & Stress Testing Durability & Stress Testing 25%

15 Pre-production Pre-production 47%

16 New Production Equipm… New Production Equipment 40%

17 Supply Chain Sourcing Supply Chain Sourcing 20%

18 Product Documentation Product Documentation 60%

19 Translation Services Translation Services 60%

20 Production Operator Trai… Production Operator Training 10/12/2025

21 Compliance Compliance 0%

22 Safety & Regulatory Insp… Safety & Regulatory Inspections 0%

23 Product Marketing Product Marketing 0%

24 Pricing Pricing 0%

25 Packaging Packaging 0%

26 Production Production 0%

27 CNC Callibration CNC Callibration 0%

28 CNC QA CNC QA 0%

29 First Production Run First Production Run 0%

30 QA QA 0%

31 Ready to ship Ready to ship 04/02/2026


